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IN REPLY PLEASE 

REFER TO FILE:   C-1  
 

March 14, 2006  
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
ACCEPTANCE OF PUBLIC WORKS CONTRACTS  
SUPERVISORIAL DISTRICTS 1, 4, AND 5 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Ratify changes in work and accept completed contract work under the following 
construction contracts:   

 
Project ID No. FCC0000368 - Ninth Avenue Drain, vicinities of Industry and 
Hacienda Heights (1 and 4), W.A. Rasic Construction Company, Inc., with 
changes amounting to a credit of $65,071.00, and a final contract amount of 
$3,587,726.34 (Partial Acceptance). 
 
Project ID No. RDC0014618 - San Bernardino Road at Nora Avenue, vicinity of 
West Covina (5), Christopher R. Morales, Inc., with changes amounting to a 
credit of $3,510.21, and a final contract amount of $75,745.29. 
 
Project ID No. RMD1546031 - Parkway Tree Trimming, Fast Growth, Road 
Division 514, FY 2004-05, vicinity of Pasadena (5), with changes amounting to a 
credit of $8,278.00, and a final contract amount of $160,956.00. 
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Project ID No. WRDD000012 - Live Oak Dam and Reservoir Sediment Removal, 
vicinity of Claremont (5), Doja, Inc., with changes amounting to a credit of 
$405,194.43, and a final contract amount of $1,370,180.57. 
 

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
This action is to obtain Board ratification of Director-approved changes in public works 
contracts and Board acceptance of the work of the contracts in compliance with the 
provisions of the Public Contract Code.  Included in the enclosures are project and 
contract data, the scope of work of changes to be ratified, and the work of the contracts 
to be accepted. 
 
The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Changes to accommodate field 
conditions in order to meet the intent of the plans and specifications are not subject to 
this monetary limitation.  Enclosed for your ratification are changes in work, which I 
ordered for Project ID Nos. FCC0000368, RDC0014618, RMD1546031, and 
WRDD000012. 
 
The projects have been completed, and it is recommended that your Board accept them 
on the dates indicated in the enclosures. 
 
Implementation of Strategic Plan Goals 
 
The acceptance of these construction contracts is consistent with the County Strategic 
Plan Goal of Service Excellence since acceptance of these completed contracts will 
provide improved infrastructure to better serve the public.  
 
FISCAL IMPACT/FINANCING 
 
The modifications to the contract amounts range in value from a credit of $405,194.43 
to $3,510.21, while the total values of the contracts range from $75,745.29 to 
$3,587,726.34. 
 
Ratification of the changes in work and acceptance of the work of the respective 
contracts by your Board is in compliance with the acceptance and prompt payment 
provisions of the Public Contract Code. 
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Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the changes and the total value of each of the 
contracts.  Detailed cost breakdowns for each of the changes together with contract 
cost summaries are included in the enclosures. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
Each of these contracts for the construction of public works improvements was awarded 
by your Board to the lowest responsible bidder in accordance with the California Public  
Contract Code, your Board's directives, and as recommended by the Director of 
Public Works. 
 
ENVIRONMENTAL DOCUMENTATION 
 
The changes in the work as described above and in the enclosures are within the limits 
of the Board-approved projects and do not change any conditions which resulted in the 
original environmental findings. 
 
CONTRACTING PROCESS 
 
Each contract provided that the contractor be compensated for changes in the work as 
a result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes were 
based on contract unit prices, time and materials, or were negotiated under the 
provisions of the contract specifications.  The methods for arriving at the final costs of 
the changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Ratification of the requested changes and acceptance of the work of the contracts by 
your Board will ensure the timely closeout of the respective contracts, releasing 
Departmental and County assets for other construction-related activities.   
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CONCLUSION 
 
Please return one adopted copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE 
Director of Public Works  
 
TN 
O:\PROGRAMS\SECTION\ADMINISTRATION\BOARD\ACC\03-14-06LTR.DOC 
 
Enc. 4 
 
cc: Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 



 
ACCEPTANCE OF CONTRACT (PARTIAL) 
March 14, 2006 
 
 
 
PROJECT ID NO. FCC0000368, NINTH AVENUE DRAIN (in the vicinities of Industry 
and Hacienda Heights), Supervisorial Districts 1 and 4  
 
Contractor:  W.A. Rasic Construction Company, Inc., 7314 Scout Avenue, Bell Gardens, 
California 90201 
 
Project Description: 
 
Construction of a reinforced concrete box and pipe storm drains, drainage structures, 
retaining walls, asphalt concrete pavement, curb and gutter, sidewalk, driveways, and 
other appurtenant work. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities ($67,254.62) 
(2) Remove Asbestos Pipe        2,183.62 
 
 Total ($65,071.00) 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract prices reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) It was necessary for the contractor to remove an abandoned asbestos water pipe 
that interfered with the construction of two catch basins.  This work was not shown in 
the plans. 
 
No additional working days were required because of these changes. 

Project Completion Date: 

The contractor completed the project on September 29, 2005, in accordance with the 
plans and specifications.  The delay in forwarding this letter to your Board was due to 
the length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
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In addition, the County and the contractor are currently negotiating the resolution of a 
claim submitted by the contractor.  Rather than delay payment of the retention to the 
contractor for completed work, pursuant to Section 7107 of the California Public 
Contract Code, we recommend all retention be released. 
 
Final Contract Amount: 
 
 Original contract amount  $3,467,493.00 
 Actual costs of changes in work previously  
    approved by the Board         186,616.84 
 Changes in work authorized by the Director  
    of Public Works      (65,071.00) 
 Deduction for Overtime Inspection       (1,312.50) 
 
 AMOUNT DUE CONTRACTOR AT THIS TIME $3,587,726.34 
 
JRP:ss 
O:\Projects\Programs - Flood\NinthAveDrn (FCC0000368)\Board\Acceptance.doc 
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ACCEPTANCE OF CONTRACT 
March 14, 2006 
 
 
 
PROJECT ID NO. RDC0014618, SAN BERNARDINO ROAD AT NORA AVENUE 
(in the vicinity of West Covina), Supervisorial District 5 
 
Contractor:  Christopher R. Morales, Inc., 15100 East Nelson Avenue, Industry, 
California 91744 
 
Project Description: 
 
Modification and installation of traffic signals; reconstruction of curb and gutter, 
sidewalk, and curb ramps; and installation of striping and pavement markings. 
 
Changes in Work: 
 
Variations in Bid Quantities ($3,510.21) 
 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  The costs for these changes were based on the 
contract unit prices. 
 
No additional working days were required because of these changes. 
 
Project Completion Date: 

The contractor completed the project on December 28, 2005, in accordance with the 
plans and specifications. The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
 
Final Contract Amount: 
 
 Original contract amount $79,255.50 
 Changes in work authorized by the Director 
    of Public Works    (3,510.21) 
 
 FINAL CONTRACT AMOUNT  $75,745.29 
 
TP:tn 
O:\Projects\Programs - Road\Traffic\SanBernardinoRoadAtNoraAvenue (RDC0014618)\Board\acc.doc 
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ACCEPTANCE OF CONTRACT       
March 14, 2006                                                
 
 
 
PROJECT ID NO. RMD1546031, PARKWAY TREE TRIMMING, FAST GROWTH, 
ROAD DIVISION 514, FY 2004-05  (in the vicinity of Pasadena ), Supervisorial District 5 
  
Contractor:  Great Scott Tree Service, Inc., 10761 Court Street, Stanton,  
California, 90680 
 
Project Description:  
 
Trimming and removal of parkway trees. 
 
Changes in Work: 
 
Variation in Bid Quantities ($8,278.00) 
     
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  The costs for these changes were based on contract 
unit prices.  
 
No additional working days were required because of these changes.  However, the 
contractor was granted an additional twenty working days to remeasure trees and verify 
proper bid item quantities. 
 
Project Completion Date: 
 
The contractor completed the project on November 17, 2005, in accordance with the 
plans and specifications.  The delay in forwarding this letter to your Board was due to 
the length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
 
Final Contract Amount: 
 

Original contract amount $169,234.00 
Changes in work authorized by Director  

    of Public Works        (8,278.00) 
  

FINAL CONTRACT AMOUNT $160,956.00 
 
RE:tn 
O:\Projects\Road Maintenance\Trees\PkwyTreeTrimfastgrowthRD514FY2004-05 (RMD1546031)\Board\Acceptance.doc 
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ACCEPTANCE OF CONTRACT 
March 14, 2006 
 
 
 
PROJECT ID NO. WRDD000012, LIVE OAK DAM AND RESERVOIR SEDIMENT 
REMOVAL (in the vicinity of Claremont), Supervisorial District 5 
 
Contractor:  Doja, Inc., 13224 East Valley Boulevard,  La Puente, California 91746 
 
Project Description:    
 
Removal and disposal of sediment. 
 
Changes in Work: 
 
Variations in Bid Quantities ($405,194.43) 
 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  The costs for these changes were based on contract 
unit prices. 
 
No additional working days were required because of these changes.  However, 35 
days were added to the contract to account for our request that the contractor 
demobilize from the project during storm weather.  
 
Project Completion Date: 
 
The contractor completed the project on February 7, 2006, in accordance with the plans 
and specifications.   
 
Final Contract Amount: 

  
 Original contract amount $1,775,375.00 
 Changes in work authorized by the Director  
    of Public Works     (405,194.43) 
 
 FINAL CONTRACT AMOUNT $1,370,180.57 

  
JFG:tn 
O:\Projects\Special\LiveOakDam&ReservoirSedimentRemoval (WRDD000012)\Board\acc.doc 
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